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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14
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Run date

Time

Reviewer: Soheilifard, Saman 22-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 293 Date: 17-Mar-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 555

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the facade at 47 meters . work on
the East tower shaft in splice 1 , work on the struts at 119 meters , & work on the façade & struts at 131
meters . Crews started at 7:00 AM.

Barry , Guo , & pablo had to work on the façade at 47 meters for the 2nd day . Crews had to align
the holes , install the remaining permanent bolts inside the tower shaft & inside the façade using 65 mm.
bolts DH4GM240032 ,70mm. bolts DH4GM240036 , 75 mm. bolts DH4GM240037 , 80 mm. bolts
DH4GM240039 , 130 mm. bolts DH5GM240058 , 150 mm. bolts DH4GM240059 , 180 mm. bolts
DH4GM240070 , & 190 mm. bolts DH4GM2400106 .

In addition to that , crews had to snug , mark for 1/2 turn , & pretension the bolts . Crews were done
at 2;00 PM.

Barry had to work on the South tower shaft , Guo had to work on the East tower shaft , & Pablo had to
work on the West & North tower shafts . Crews started at 7:10 AM. They were done inside the shafts at
2:30 PM.

After that , crews had to work inside the façade . They had to snug , mark 1/2 turn & pretension the
bolts , & they had to snug only the top & bottom bolts inside the slots . They started at 2:40 PM. Crews
were done at 5:10 PM.

Obra , Carlos , Dustin , Michael , & Ryan had to work on the struts at 119 meters . Crews had to
mobilize their tools , equipment , air , & power lines from 47 meters to 119 meters . They started at 7:10
AM. Crews were done at 8:30 AM.

After that , crews had to lift the top of the façade to have access inside the façade . They were done
at 10:00 AM.

Then , crews had to remove the temporary bolts from the splice plates , slid the top & bottom plates
out of the tower shafts & set them on the struts , push the top splice plates into the shafts , set the shim
where is required , & secure them with temporary rods . Crews started on the West struts at 10:30 AM.
Then , the South & North strut . Crews were done at 5:10 PM.

David , Roger , Ryan , & Tony had to work on the East tower shaft in splice 1 . Crews had to work
on the skin splice plates . They had to snug , mark for 2/3 turn & pretension the bolts . They started at 7:15
AM.

220 mm. bolts DH4GM270017 & DH4GM270018 for the longitudinal stiffeners were delivered to the
site at 9:15 AM. Crews had to unload & lower the bolts inside the tower shaft . They were done at 10:00
AM.
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After that , David & Roger continued to pretension the skin bolts , remove the drift pins & install the
permanent bolts . & they had to work with the other crews on the longitudinal stiffeners to the end of the
shift .

Ryan & Tony had to work on the longitudinal stiffeners . Crews had to install the remaining 220 mm.
permanent bolts . They started at 10:30 AM.

Augie , & Casey had to work on the barge rigging materials to the site , & they had to work with the
other crews on the erection .

Anthony , Jacob , Jeffery , Kevin & Richard had to work on the façade & struts at 131 meters .
Crews had to erect the inner side plates . They started at 7:15 AM. Crews were done at 10:00 AM.

After that , crews had to work on the struts . They started on the East struts at 10:30 AM. Then ,
West , North & South strut . Crews were done at 2:30 PM.

Then , crews had to erect the outer & top façade plates . They started at 2:40 PM.
All tower crews were done at 5:10 PM. They left at 5:20 PM.

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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